Ticket Assist
Delivery Plan and Quote

V0.1

Pending human review

October 2026

Document control

Item	Content
Version	V0.1
Status	Pending human review
Date	October 2026

Purpose

Synthetic report for toolchain end-to-end validation only.

Contents

1 Recommendation and Scope.....1

1.1 Responsibilities.....1

2 Delivery Plan.....1

2.1 Milestones.....1

Appendix A Acceptance.....1

1 Recommendation and Scope

We recommend an **internal model service**, because originals must stay inside the approved network.

- Covers confirmed ticket-assist tasks.
- Capacity is validated on pilot data.

1.1 Responsibilities

Component	Responsibility	Verification
Task service	Stores tasks and human confirmations	Retries do not duplicate
Model service	Explains material with cited suggestions	Checked on authorized samples

2 Delivery Plan

2.1 Milestones

Phase one confirms requirements and environments; phase two builds and integrates.

Appendix A Acceptance

ID	Scenario	Criterion
A1	Ticket classification	Human spot check agrees